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March 3,1994 

F R Lockhart 
Environmental Restoration Division 
DOE/RFO 

REQUEST FOR KEY DECISION 2 FOR THE OPERABLE UNIT 4 (OU 4) 

This letter formally requests Key Decision #2 (KD2) for the OU4 Phase I Remediation 
project The Enhanced Conceptual Design Report, as part of Interim Measuredlnterim 
Remedial Actions Decision Document (IWIRA DD) was issued for review on March 2, 
1994 Comments will be received for a roundtable review on March 8, 1994, and any 
additional comments can be received no later than March 22, 1994 for inclusion in the Title I I  
design 

In order to meet the aggressive Interagency Agreement (IAG) milestones and the 
construction acceleration strategy goals, Title I will not be performed Accordingly, Title I I  
design will need to start no later than March 16, 1994 in order to achieve our bias for action 
goals 

It is DOE general policy (DOE Order 4700 1 , Part F) to complete the National 
Environmental Policy Act (NEPA) process prior to commencing detailed design As a 
method for accomplishing significant acceleration of the “Start of Construction” milestone for 
Phase I Remediation during the dispute resolution process, Title II design was scheduled to 
commence on April 15,1994 That date precedes the completion of the NEPA process by 
at least six months This schedule was informally approved by you and your staff during 
the planning process At that time, it was EG&G Rocky Flats, Inc , stated intention to 
secure formal DOE concurrence with the plan after its adoption DOE committed to deliver 
that concurrence As has been specifically stated in three letters previously transmitted to 
DOVRFO (reference 93-RF-12846, 93-RF-14744, and 94-RF-00248), EG&G feels that 
concurrent design does not pose significant risk, but rather represents a productive 
initiative encouraged by the DOE In the letters, EG&G has asked for DOE’S concurrence 
with this position and the direction to proceed Please incorporate in the KD 2 approval the 
direction to proceed with Title II design prior to completion of the NEPA process 
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4ORIZED CLASSIFIER Please obtain concurrence from your counterpart in DOE,RFP, PME, as appropiate, prior to 
SIG T P E  approval of KD2 for this project 

.IPT FROM REVIEW 
CLASSIFICATON 

=EPLY 7 0  RFP CC NO 



F R Lockhart 
March 3,1994 

The Program Manager is Andy Ledford at extension 8673 He can answer any questions 
you may have concerning this project 

S R Ketih 
Director 
Solar Pond Projects 
EG&G Rocky Flats, Inc 
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